Report Printed: 4/26/2013
Base Date: 01/18/2013

Construction Office Performance Measures
For Contracts Completed Second Quarter of Fiscal Year 2012/2013

Coniracts Reaching Hnal
Acceptance Through This Quarter Contracts Reaching Final
ontracts That Reached "PASS' Satus Through This Quarter (Cumulative) Numb (Cfum lative) Accentance For This Quarter
umber o
% Contracts % Cost % Contracts | % Total CH Contracts Final | % of Contracts
% Time < 20% Increase Over < 10% Cost Of Avoidable Cost % | Avoidable Time | Days from Final | Days from Final Accepted with CPPR
Number of Total Original Increase of Increase in Original Increase in Present Total Avoidable of Original % of Original | Acceptanceto | Acceptance to (Number for Grades Entered | % Average Absolute Change
District Contracts Contract Amount | Oridinal Davs Time Amount Cost Amount Premium Cost Contract Amount Davs Initial Offer Proiect Passed Gradina) Within 45 Davs Post Audit Review
Tier 2 Plan Item T2-CN-7.3 T2-CN-7.2 T2-CN-7.1 T2-CN-6.1 T2-CN-6.1 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3
1 36 $ 106,904,202 35.8% 77.8% 3.9% 97.2% 14.3% $165,278.27 0.2% 4.0% 29 148 36 (33) 90.9% 1.48 %
2 27 $ 84,700,431 4.3% 96.3% 8.8% 74.1% 6.8% $44,994.13 0.1% 0.0% 25 111 28 (25) 84.0% 0.00 %
3 11 $ 19,270,296 -4.4% 100.0% 9.7% 63.6% 21.3% $1,815.00 0.0% 0.3% 17 72 22 (21) 85.7% 0.10 %
4 26 $ 144,030,666 -1.7% 88.5% 2.5% 100.0% 17.9% $123,287.30 0.1% 0.6% 20 86 31 (30) 96.7% 0.02 %
5 25 $ 120,393,670 9.4% 80.0% 1.8% 88.0% 7.7% $68,616.82 0.1% 1.0% 43 126 40 (20) 90.0% 0.01 %
6 16 $ 32,855,144 20.0% 81.3% 3.8% 87.5% 15.2% $292,250.46 0.9% 2.6% 46 107 15 (12) 100.0% 0.00 %
7 13 $ 34,458,811 17.2% 84.6% 5.6% 76.9% 8.0% $84,659.42 0.3% 1.5% 28 260 24 (22) 86.4% 0.65 %
8 5 $ 174,341,009 -12.0% 100.0% 4.0% 100.0% 8.5% $157,884.24 0.1% 0.0% 18 243 6 (6) 100.0% 0.01 %
Totals 159 $ 716,954,229 9.4% 86.2% 4.1% 87.4% 11.5% $938,785.64 0.1% 1.3% 29 131 202 (169) 90.5% None
Performance Targets 20.0% 10.0% 12.0% 1.0% 5.0% 30 275 75.0% 0.5%
Performance Description
Meaaiire

Number of Contracts Thisisthe number of contracts passed during this period.

Total Original Amount Thisis the total value of all contracts (less Contingency Amount) passed during this period.

% Time Increase Thisisthe increase in time (based on Days Used) over the original days expressed as a percentage of the Original Days.

% Contracts< 20%
Increase In Time

Thisis the percent of contracts where Actual Days Used minus weather days did not exceed the Original Days by more than 20%.

% Cost Increase Thisisthe increase in cost (based on Actual Expenditures) over the original contract amount expressed as a percentage of the Original Contract Amount.

% Contracts< 10%
Increase In Cost

% Total CE Thisisthe Total Cost for all Construction Engineering Inspection expressed as a percentage of the Present Contract Amount.

Total Avoidable Preminum Cost Thisis the Total Non-Value Added Cost for all contract changes that could have been avoided.

Thisis the percent of contracts where Actual Expenditures did not exceed the Original Contract Amount less Contingencies by more than 10%.

Avoidable Cost % Thisisthe Total Added Cost for all contract changes that could have been avoided expressed as a percentage of the Original Contract Amount.

Avoidable Time% Thisis the Total Days added to contract for all contract changes that could have been avoided expressed as a percentage of the Original Contract Days.

Days To Initial Offer Thisisthe Total number of days between the Contract Final Accepted date and the Initial Final Offer of Payment Date by the Department.

Daysto Project Passed Thisisthe Total number of days between the Contract Final Accepted date and the Contract Pass Date.

Number of Contracts Reaching
% of Contracts/CPPR Grades

% Average Absolute Change

Final Acceptance
Within 45 Days

Post Audit Review

2nd Qtr 2012_2013 Performance Measures.xIsx

Thisis the number of contracts that reached Final Acceptance Satus through this quarter.

Thisis the percent of contracts that reach Final Acceptance that had CPPR Grades entered within 45 days of Final Acceptance.

Thisis the absolute change to contract amount value for Post Audit Reviews by CCH and In-house CH. An * indicates that pending other job(s), Post Audit Reviews are not completed.
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Contracts Reaching Hnal
Acceptance Through This Quarter

Contracts Reaching Final

ontracts That Reached "PASS' Status Through This Quarter (Cumulative) Number(gfum lative) Accentance For This Ouarter
% Contracts % Cost % Contracts | % Total CH Contracts Final | % of Contracts
% Time < 20% Increase Over < 10% Cost Of Avoidable Cost % | Avoidable Time | Days from Final | Days from Final Accepted with CPPR
Number of Total Original Increase of Increase in Original Increase in Present Total Avoidable of Original % of Original | Acceptanceto | Acceptance to (Number for Grades Entered | % Average Absolute Change
District Contracts Contract Amount | Oridinal Davs Time Amount Cost Amount Premium Cost Contract Amount Davs Initial Offer Proiect Passed Gradina) Within 45 Davs Post Audit Review
Tier 2 Plan Item T2-CN-7.3 T2-CN-7.2 T2-CN-7.1 T2-CN-6.1 T2-CN-6.1 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3 T2-CN-2.3
1 1 $ 430,487,941 -14.4% 100.0% 2.3% 100.0% 3.4% $0.00 0.0% 0.0% 34 750 0(0) 0.0%
2
3
4
5
6
7
8
Totals 3.4%
Performance Targets 20.0% 10.0% 12.0% 1.0% 5.0% 30 275 75.0% 0.5%
Perfarmance Description

Total Avoidable Preminum Cost

Daysto Project Passed
Number of Contracts Reachina

Number of Contracts Thisisthe number of contracts passed during this period.
Total Original Amount Thisisthe total value of all contracts (less Contingency Amount) passed during this period.

% Time Increase Thisisthe increase in time (based on Days Used) over the original days expressed as a percentage of the Original Days.
% Contracts< 20% Thisis the percent of contracts where Actual Days Used minus weather days did not exceed the Original Days by more than 20%.

% Cost Increase Thisisthe increase in cost (based on Actual Expenditures) over the original contract amount expressed as a percentage of the Original Contract Amount.
% Contracts< 10% Thisisthe percent of contracts where Actual Expenditures did not exceed the Original Contract Amount less Contingencies by more than 10%.

% Total CH

Thisisthe Total Cost for all Construction Engineering Inspection expressed as a percentage of the Present Contract Amount.
Thisisthe Total Non-Value Added Cost for all contract changes that could have been avoided.

Avoidable Cost % Thisis the Total Added Cost for all contract changes that could have been avoided expressed as a percentage of the Original Contract Amount.
Avoidable Time% Thisis the Total Days added to contract for all contract changes that could have been avoided expressed as a percentage of the Original Contract Days.

Days To Initial Offer

Thisis the Total number of days between the Contract Final Accepted date and the Initial Final Offer of Payment Date by the Department.
Thisisthe Total number of days between the Contract Final Accepted date and the Contract Pass Date.
Thisis the number of contracts that reached Final Acceptance Status through this quarter.

% of Contracts/CPPR Grades Thisisthe percent of contracts that reach Final Acceptance that had CPPR Grades entered within 45 days of Final Acceptance.
% Averaae Absolute Chanae Thisis the absolute change to contract amount value for Post Audit Reviews by CCH and In-house CH. An * indicates that pending other job(s), Post Audit Reviews are not completed.
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